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C6 Reprocessing (June 2019)

• MCD18A1/A2 (Daily DSR/PAR): Forward Processing starting with 
2018001 (March 2019)
• Currently in Testing and Integration

• MxD16A2GF and MxD16A3GF: 8-day and Annual Evapotranspiration 
using Gap filled LAI-FPAR (June 2019)
• In Science Test

• MxD17A2GF and MxD17A3GF: 8-day and Annual GPP/NPP using Gap 
Filled LAI-FPAR (June 2019)
• In Science Test



C61 Reprocessing: L1B Changes and Status

• C61 L1B and Geo: Ready
• Polarization Correction: Ready
• New Coefficients and detrending factors implemented and tested
• Significant trend seen in data after 2015 while using these coefficients for 

polarization correction.
• Revised coefficients and detrending factors needed to process 2016 and 

onwards
• Use of  this revised coefficients in the forward starting in 2016 will not require 

reprocessing of prior mission period



C61 Reprocessing: Product Specific Changes 
and Status
• Snow (MxD10):  Ready
• Minor code change to L2 
• Add new product Cloud Gap Filled Daily L3 Snow (MxD10A1F) 

• LC (MCD12Q1 and MCD12Q2): Awaiting Delivery June 2019
• Minor fix to UMD Land Cover Class in C6 MCD12Q1/C1
• Known issue in C6 MCD12Q2

• VI (MxD13 Suite): Ready
• All changes operational in C6 forward processing

• Evapotranspiration (MxD16) and GPP/NPP (MCD17): Science Test 
• Use Climatology LAI/FPAR as back up to the operational LAI-FPAR



C61 Reprocessing: Product Specific Changes 
and Status
• DSR/PAR (MCD18): Science Test
• Change in resolution of tiled product from 5km to 1km
• Add CMG products

• MAIAC (MCD19): Delivery expected in March/April 2019
• Add 250m resolution bands (PGE12/PGE135 and PGE113)
• Generate MCD19A3 as daily product

• LST (MxD21): Integration Testing
• Use GEOS data replacing MERRA2
• Add CMG products (MxD21C1/C2/C3)



C61 Reprocessing: Science Tests

• Science Test 1: C61 Baseline test
• Test of C61 PGEs using C6 – Completed 

• Science Test2: Chain test using C61 L1B and Polarization Correction
• Used prior set of coefficients - Completed

• Science Test: Product specific (in progress – March/April)
• LST (MxD21)
• DSR/PAR (MCD18)
• ET and GPP/NPP (MxD16 and MxD17)

• Land Chain Test (April/May 2019)
• Start of C6 Reprocessing (June/July 2019)


